


**График производства работ
по остеклению лоджий на объекте строительства -
многоэтажный жилой дом № 38 (по ГП)**

Приложение № 1

Название задачи	Начало	Окончание	Год 2020																																																																																																												
			Апрель	Май	Июнь	Июль	Август																																																																																																								
ЖИЛОЙ ДОМ №38 - Остекление лоджий	Вс 12.04.20	Ср 29.07.20	12.04	13.04	14.04	15.04	16.04	17.04	18.04	19.04	20.04	21.04	22.04	23.04	24.04	25.04	26.04	27.04	28.04	29.04	30.04	01.05	02.05	03.05	04.05	05.05	06.05	07.05	08.05	09.05	10.05	11.05	12.05	13.05	14.05	15.05	16.05	17.05	18.05	19.05	20.05	21.05	22.05	23.05	24.05	25.05	26.05	27.05	28.05	29.05	30.05	31.05	01.06	02.06	03.06	04.06	05.06	06.06	07.06	08.06	09.06	10.06	11.06	12.06	13.06	14.06	15.06	16.06	17.06	18.06	19.06	20.06	21.06	22.06	23.06	24.06	25.06	26.06	27.06	28.06	29.06	30.06	01.07	02.07	03.07	04.07	05.07	06.07	07.07	08.07	09.07	10.07	11.07	12.07	13.07	14.07	15.07	16.07	17.07	18.07	19.07	20.07	21.07	22.07	23.07	24.07	25.07	26.07	27.07	28.07	29.07
Блок-секция 1	Вс 12.04.20	Ср 10.06.20	12.04	13.04	14.04	15.04	16.04	17.04	18.04	19.04	20.04	21.04	22.04	23.04	24.04	25.04	26.04	27.04	28.04	29.04	30.04	01.05	02.05	03.05	04.05	05.05	06.05	07.05	08.05	09.05	10.05	11.05	12.05	13.05	14.05	15.05	16.05	17.05	18.05	19.05	20.05	21.05	22.05	23.05	24.05	25.05	26.05	27.05	28.05	29.05	30.05	31.05	01.06	02.06	03.06	04.06	05.06	06.06	07.06	08.06	09.06	10.06																																																	
выполнение замеров, изготовление, поставка	Вс 12.04.20	Пн 11.05.20	12.04	13.04	14.04	15.04	16.04	17.04	18.04	19.04	20.04	21.04	22.04	23.04	24.04	25.04	26.04	27.04	28.04	29.04	30.04	01.05	02.05	03.05	04.05	05.05	06.05	07.05	08.05	09.05	10.05	11.05																																																																															
монтаж	Вт 12.05.20	Пт 05.06.20	12.05	13.05	14.05	15.05	16.05	17.05	18.05	19.05	20.05	21.05	22.05	23.05	24.05	25.05	26.05	27.05	28.05	29.05	30.05	01.06	02.06	03.06	04.06	05.06																																																																																					
внутренняя отделка алюминиевым уголком	Пн 01.06.20	Ср 10.06.20	01.06	02.06	03.06	04.06	05.06	06.06	07.06	08.06	09.06	10.06																																																																																																			
Блок-секция 2	Вс 12.04.20	Ср 10.06.20	12.04	13.04	14.04	15.04	16.04	17.04	18.04	19.04	20.04	21.04	22.04	23.04	24.04	25.04	26.04	27.04	28.04	29.04	30.04	01.05	02.05	03.05	04.05	05.05	06.05	07.05	08.05	09.05	10.05	11.05	12.05	13.05	14.05	15.05	16.05	17.05	18.05	19.05	20.05	21.05	22.05	23.05	24.05	25.05	26.05	27.05	28.05	29.05	30.05	31.05	01.06	02.06	03.06	04.06	05.06	06.06	07.06	08.06	09.06	10.06																																																	
выполнение замеров, изготовление, поставка	Вс 12.04.20	Пн 11.05.20	12.04	13.04	14.04	15.04	16.04	17.04	18.04	19.04	20.04	21.04	22.04	23.04	24.04	25.04	26.04	27.04	28.04	29.04	30.04	01.05	02.05	03.05	04.05	05.05	06.05	07.05	08.05	09.05	10.05	11.05																																																																															
монтаж	Вт 12.05.20	Пт 05.06.20	12.05	13.05	14.05	15.05	16.05	17.05	18.05	19.05	20.05	21.05	22.05	23.05	24.05	25.05	26.05	27.05	28.05	29.05	30.05	01.06	02.06	03.06	04.06	05.06																																																																																					
внутренняя отделка алюминиевым уголком	Пн 01.06.20	Ср 10.06.20	01.06	02.06	03.06	04.06	05.06	06.06	07.06	08.06	09.06	10.06																																																																																																			
Блок-секция 3	Пн 20.04.20	Чт 18.06.20	20.04	21.04	22.04	23.04	24.04	25.04	26.04	27.04	28.04	29.04	30.04	01.05	02.05	03.05	04.05	05.05	06.05	07.05	08.05	09.05	10.05	11.05	12.05	13.05	14.05	15.05	16.05	17.05	18.05	19.05	20.05	21.05	22.05	23.05	24.05	25.05	26.05	27.05	28.05	29.05	30.05	31.05	01.06	02.06	03.06	04.06	05.06	06.06	07.06	08.06	09.06	10.06	11.06	12.06	13.06	14.06	15.06	16.06	17.06	18.06																																																	
выполнение замеров, изготовление, поставка	Пн 20.04.20	Вт 19.05.20	20.04	21.04	22.04	23.04	24.04	25.04	26.04	27.04	28.04	29.04	30.04	01.05	02.05	03.05	04.05	05.05	06.05	07.05	08.05	09.05	10.05	11.05	12.05	13.05	14.05	15.05	16.05	17.05	18.05	19.05																																																																															
монтаж	Ср 20.05.20	Сб 13.06.20	20.05	21.05	22.05	23.05	24.05	25.05	26.05	27.05	28.05	29.05	30.05	01.06	02.06	03.06	04.06	05.06	06.06	07.06	08.06	09.06	10.06	11.06	12.06	13.06																																																																																					
внутренняя отделка алюминиевым уголком	Вт 09.06.20	Чт 18.06.20	09.06	10.06	11.06	12.06	13.06	14.06	15.06	16.06	17.06	18.06																																																																																																			
Блок-секция 4	Вс 31.05.20	Ср 29.07.20	31.05	01.06	02.06	03.06	04.06	05.06	06.06	07.06	08.06	09.06	10.06	11.06	12.06	13.06	14.06	15.06	16.06	17.06	18.06	19.06	20.06	21.06	22.06	23.06	24.06	25.06	26.06	27.06	28.06	29.06	30.06	01.07	02.07	03.07	04.07	05.07	06.07	07.07	08.07	09.07	10.07	11.07	12.07	13.07	14.07	15.07	16.07	17.07	18.07	19.07	20.07	21.07	22.07	23.07	24.07	25.07	26.07	27.07	28.07	29.07																																																	
выполнение замеров, изготовление, поставка	Вс 31.05.20	Пн 29.06.20	31.05	01.06	02.06	03.06	04.06	05.06	06.06	07.06	08.06	09.06	10.06	11.06	12.06	13.06	14.06	15.06	16.06	17.06	18.06	19.06	20.06	21.06	22.06	23.06	24.06	25.06	26.06	27.06	28.06	29.06																																																																															
монтаж	Вт 30.06.20	Пт 24.07.20	30.06	01.07	02.07	03.07	04.07	05.07	06.07	07.07	08.07	09.07	10.07	11.07	12.07	13.07	14.07	15.07	16.07	17.07	18.07	19.07	20.07	21.07	22.07	23.07	24.07																																																																																				
внутренняя отделка алюминиевым уголком	Пн 20.07.20	Ср 29.07.20	20.07	21.07	22.07	23.07	24.07	25.07	26.07	27.07	28.07	29.07																																																																																																			
Блок-секция 5	Вс 12.04.20	Ср 10.06.20	12.04	13.04	14.04	15.04	16.04	17.04	18.04	19.04	20.04	21.04	22.04	23.04	24.04	25.04	26.04	27.04	28.04	29.04	30.04	01.05	02.05	03.05	04.05	05.05	06.05	07.05	08.05	09.05	10.05	11.05	12.05	13.05	14.05	15.05	16.05	17.05	18.05	19.05	20.05	21.05	22.05	23.05	24.05	25.05	26.05	27.05	28.05	29.05	30.05	31.05	01.06	02.06	03.06	04.06	05.06	06.06	07.06	08.06	09.06	10.06																																																	
выполнение замеров, изготовление, поставка	Вс 12.04.20	Пн 11.05.20	12.04	13.04	14.04	15.04	16.04	17.04	18.04	19.04	20.04	21.04	22.04	23.04	24.04	25.04	26.04	27.04	28.04	29.04	30.04	01.05	02.05	03.05	04.05	05.05	06.05	07.05	08.05	09.05	10.05	11.05																																																																															
монтаж	Вт 12.05.20	Пт 05.06.20	12.05	13.05	14.05	15.05	16.05	17.05	18.05	19.05	20.05	21.05	22.05	23.05	24.05	25.05	26.05	27.05	28.05	29.05	30.05	01.06	02.06	03.06	04.06	05.06																																																																																					
внутренняя отделка алюминиевым уголком	Пн 01.06.20	Ср 10.06.20	01.06	02.06	03.06	04.06	05.06	06.06	07.06	08.06	09.06	10.06																																																																																																			


 Начальник ПТО
 М.А. Запылихин